

THE BIBLE: How AdaniConnex Came into Existence, Right from Planning to Earning Profits

A Definitive Project Chronicle (2021–2026)

Author: Staff Project Manager, PMP, PgMP

Date: January 12, 2026

Subject: Comprehensive Lifecycle Report on the AdaniConneX Joint Venture

1. Executive Summary

This report, titled "THE BIBLE," serves as the authoritative project chronicle of AdaniConneX, a 50:50 Joint Venture (JV) between Adani Enterprises Limited (AEL) and EdgeConneX. It documents the complete project lifecycle from the strategic inception in February 2021 through to the operational maturity and profit realization phase observed in January 2026. The narrative is constructed through the rigorous lens of the **Project Management Body of Knowledge (PMBOK) 7th Edition**, mapping the venture's evolution against the 12 Project Management Principles and the 8 Performance Domains.

The AdaniConneX initiative was conceived to address a critical gap in India's digital infrastructure: the absence of a sustainable, hyperscale-grade data center platform capable of supporting the country's exponential data consumption and the subsequent Artificial Intelligence (AI) boom. By leveraging Adani Group's mastery of physical infrastructure—spanning land, ports, and renewable energy—and EdgeConneX's global operational expertise, the project aimed to deploy 1 GW of capacity by 2030.¹

As of January 2026, the project has successfully transitioned from a capital-intensive construction phase to a revenue-generating operational phase. Key milestones include the commissioning of hyperscale campuses in Chennai, Noida, and Hyderabad; the securing of India's largest sustainability-linked construction financing of USD 1.44 billion²; and a transformative partnership with Google to develop a 1 GW AI hub in Visakhapatnam.³ The venture reported a revenue of approximately INR 408 Crore in FY25⁴, validating the financial viability of the "Build-to-Suit" model.

The analysis reveals that AdaniConneX's success was not merely a function of capital availability but the result of disciplined project management. The strict adherence to principles of **Stewardship** (through renewable energy integration), **Systems Thinking** (creating an energy-data nexus), and **Resiliency** (demonstrated during Cyclone Michaung)

allowed the project to navigate the complexities of the Indian market while meeting global Service Level Agreements (SLAs).

2. Project Genesis: The Strategic Alignment (2021)

The genesis of AdaniConneX lies in the convergence of two distinct strategic imperatives in late 2020. Adani Enterprises, acting as an incubator for critical infrastructure, identified data centers as the logical downstream integration for its renewable energy portfolio.

Simultaneously, EdgeConneX, a global operator backed by EQT Infrastructure, sought entry into the high-growth Indian market but faced significant barriers regarding land acquisition and power provisioning.

2.1 The Market Void and Feasibility Analysis

In 2021, India's digital economy was accelerating, yet the physical infrastructure was fragmented. The existing capacity was largely concentrated in legacy hubs like Mumbai and Chennai, often plagued by power reliability issues and inefficient cooling technologies. The feasibility study conducted by the Adani Group highlighted a "Systems Problem": data centers were being built in isolation from power generation, leading to inefficiencies and carbon intensity. The thesis for the JV was to decouple data center growth from carbon emissions by integrating the project lifecycle with Adani Green Energy's 25 GW renewable roadmap.⁵

2.2 The Joint Venture Formation

On February 23, 2021, the two entities formalized the 50:50 Joint Venture.⁶ This agreement was structured not as a simple financial investment but as a comprehensive technology and capability transfer. The project charter defined the roles with precision:

- **Adani Enterprises:** Responsible for the "Physical Layer"—land acquisition, government regulatory clearances, renewable power connectivity, and civil construction execution.
- **EdgeConneX:** Responsible for the "Logical Layer"—data center design, the proprietary EdgeOS operating platform, global customer relationships (Silicon Valley hyperscalers), and operational procedures.⁶

2.3 The Vision and Roadmap

The initial roadmap targeted a capacity of 1 GW within a decade, a scale previously unheard of in the Indian market. The deployment strategy was bifurcated into "Hyperscale" campuses in Tier-1 cities (Chennai, Navi Mumbai, Noida, Vizag, Hyderabad) and "Hyperlocal" Edge facilities in Tier-2/3 markets to bring content closer to the consumer.¹

3. Principle 1: Stewardship

PMBOK Definition: Stewards act with integrity, care, and trustworthiness while maintaining compliance.

Project Application: AdaniConneX demonstrated stewardship by embedding sustainability and financial prudence into the core project DNA, rather than treating them as afterthoughts.

3.1 Domain: Stakeholders

Stewardship in the stakeholder domain required aligning the project's environmental impact with the values of its anchor customers and financiers. Global hyperscalers like Google and Microsoft have aggressive Net Zero commitments. To act as a responsible steward of their digital supply chain, AdaniConneX committed to powering its facilities with 100% renewable energy. This was achieved by leveraging Adani Green Energy's massive solar-wind hybrid parks, such as the Khavda renewable cluster.⁸ This alignment ensured that the project was not just a vendor but a strategic partner in the stakeholders' decarbonization journeys.

3.2 Domain: Team

The leadership acted as stewards of the workforce by prioritizing safety over speed. The construction of data centers involves high-risk activities, including heavy lifting and high-voltage electrical work. The implementation of "The AdaniConneX Way"—a safety culture framework—demonstrated this care. The team utilized Virtual Reality (VR) to train workers in hazard recognition before they set foot on site.⁹ This stewardship of human capital resulted in the Hyderabad site receiving the prestigious Sword of Honour and a Five-Star grading from the British Safety Council in 2024.¹⁰

3.3 Domain: Development Approach and Life Cycle

Stewardship dictated a "Green by Design" development approach. The Chennai 1 facility was designed to meet IGBC Platinum standards from the drawing board. The lifecycle analysis included water stewardship, a critical factor in water-stressed regions like Chennai. The project adopted air-cooled chillers and zero-water-discharge policies to minimize the ecological footprint.¹¹

3.4 Domain: Planning

Financial stewardship was evident in the capital planning. In April 2024, the project secured a USD 1.44 billion sustainability-linked financing facility.² This debt structure was a mechanism of stewardship; the interest rates and terms were tied to the achievement of specific sustainability Key Performance Indicators (KPIs), such as Power Usage Effectiveness (PUE) targets and safety records. This bound the project's financial health directly to its ethical performance.

3.5 Domain: Project Work

During execution, stewardship involved rigorous vendor compliance. Contractors like Gainwell Commosales (responsible for gensets and civil works in Noida) were held to the highest HSE standards.¹² The project management team conducted regular audits to ensure that the entire supply chain adhered to the "Zero Harm" policy, extending stewardship beyond the direct employees to the contracted workforce.

3.6 Domain: Delivery

The delivery of assets was governed by a commitment to quality and longevity. The project utilized Pre-Engineered Buildings (PEB) with high-grade steel structures to ensure durability and resistance to seismic activity.¹³ This decision, while potentially more capital-intensive upfront, demonstrated stewardship of the asset's long-term value and reduced maintenance requirements.

3.7 Domain: Measurement

Measurement systems were established to track the environmental impact in real-time. The EdgeOS platform monitored energy consumption and PUE continuously. This data transparency allowed the team to report accurately to stakeholders and regulatory bodies, fulfilling the compliance aspect of stewardship.

3.8 Domain: Uncertainty

Stewardship involves protecting the project from future uncertainties. The acquisition of land parcels through wholly-owned subsidiaries like AdaniConneX Hyderabad Three Limited¹⁴ and Trade Castle Tech Park¹⁵ was a move to secure the project's future against land scarcity and regulatory changes, ensuring the long-term viability of the platform.

4. Principle 2: Team

PMBOK Definition: Create a collaborative project team environment.

Project Application: The AdaniConneX team was a complex matrix of local infrastructure experts and global technology leaders. The success of the project relied on bridging the cultural and operational gap between an Indian infrastructure conglomerate and a Silicon Valley-based tech operator.

4.1 Domain: Stakeholders

The internal stakeholders—the employees—were the primary focus of this principle. The JV faced the challenge of merging Adani's aggressive execution culture with EdgeConneX's process-driven operational culture. To mitigate friction, the leadership team, including CEO Jeyakumar Janakaraj and CBO Sanjay Bhutani, facilitated cross-pollination programs where

Indian engineers were sent to EdgeConneX's global facilities for on-site training.¹⁶

4.2 Domain: Team

The core project team was structured to ensure clear accountability. The Board included representatives from both parent companies, such as Anil Sardana (Adani) and Randy Brouckman (EdgeConneX).¹⁷ This structure ensured that the team had direct access to the requisite resources—whether it was Adani's transmission expertise or EdgeConneX's design IP.

4.3 Domain: Development Approach and Life Cycle

The team adopted an agile approach to development. Recognizing that the skill sets required for the *Planning* phase (land acquisition, permitting) differed from those needed for the *Operations* phase (server maintenance, cooling optimization), the organization evolved. The team transitioned from a heavy civil engineering focus in 2021-2022 to a digital operations focus by 2025, hiring talent with specialized skills in AI infrastructure and liquid cooling.

4.4 Domain: Planning

Collaborative planning sessions were institutionalized. The use of digital tools like the Digital Activity Board System (DABS) allowed the central PMO in Ahmedabad to collaborate in real-time with site engineers in Noida and Hyderabad. This shared planning workspace broke down silos and ensured that the "One Team" philosophy was operationalized.⁹

4.5 Domain: Project Work

The execution work was distributed among specialized sub-teams. For instance, the Energy Solutions team, led by Saurabh Ghosh, focused exclusively on devising power solutions, managing PPAs, and developing water neutrality strategies.¹⁸ This specialization allowed the broader team to focus on construction while the power team secured the critical electron flow.

4.6 Domain: Delivery

Team recognition was used as a tool to drive delivery excellence. The "Gainwell Commosales" team was publicly recognized and awarded for their HSE compliance and project delivery at the Noida site.¹² By celebrating contractor success as team success, AdaniConneX fostered a collaborative ecosystem rather than a transactional vendor relationship.

4.7 Domain: Measurement

The team's performance was measured not just by schedule adherence but by safety and innovation metrics. The "Gold Skoch ESG Award" received in 2024 for the implementation of AI-based safety analytics was a testament to the team's ability to innovate within the

construction domain.⁹

4.8 Domain: Uncertainty

The team's cohesion was tested during crises. During Cyclone Michaung in Chennai, the operations team demonstrated exceptional solidarity. Senior leaders stayed on-site to support the technical staff, and arrangements were made for food and sleeping quarters within the facility. This "foxhole mentality" ensured that the team functioned as a single unit to maintain 100% uptime despite the external chaos.¹⁹

5. Principle 3: Stakeholders

PMBOK Definition: Effectively engage with stakeholders to understand their interests and needs.

Project Application: The project operated in a complex stakeholder environment involving global tech giants, international financiers, local governments, and rural communities.

5.1 Domain: Stakeholders

The most critical stakeholders were the hyperscale customers. AdaniConneX adopted a "Build-to-Suit" engagement model. Instead of building speculative capacity, the team engaged customers like Google early in the lifecycle to co-create the specifications. This was evident in the Vizag project, where the 1 GW campus was designed specifically for Google's AI workloads, incorporating their requirements for liquid cooling and fiber redundancy.³

5.2 Domain: Team

The team included dedicated "Customer Success" managers who acted as the bridge between the technical team and the client. This ensured that stakeholder needs were translated accurately into engineering deliverables.

5.3 Domain: Development Approach and Life Cycle

Stakeholder engagement influenced the development lifecycle. The financing consortium—comprising eight international lenders like ING, MUFG, and Natixis—required a rigorous due diligence lifecycle. The project team had to align their development milestones with the lenders' disbursement conditions, creating a symbiotic lifecycle where construction progress unlocked capital.²

5.4 Domain: Planning

Planning was heavily influenced by government stakeholders. The team engaged with state bodies like the Andhra Pradesh Economic Development Board (APEDB) to align the Vizag project with the state's digital vision. This alignment facilitated the signing of MoUs and

accelerated the permitting process for the 1 GW park.³

5.5 Domain: Project Work

Community stakeholders were engaged through the Adani Foundation. In Chennai and Noida, the project executed CSR initiatives focused on education and skill development. This proactive engagement helped mitigate social risks and fostered goodwill in the communities surrounding the massive data center campuses.¹⁶

5.6 Domain: Delivery

Delivery acceptance was a critical stakeholder interaction. The project utilized third-party auditors like the British Safety Council to validate delivery quality, providing an objective assurance to global customers that the Indian facilities met international safety and operational standards.¹⁰

5.7 Domain: Measurement

Stakeholder satisfaction was measured through repeat business and expansion. The expansion of the Google partnership from a potential tenant to a strategic partner in Vizag is the ultimate metric of successful stakeholder engagement.

5.8 Domain: Uncertainty

The project managed stakeholder uncertainty regarding India's power grid stability by creating transparent communication channels. By providing stakeholders with real-time data on renewable power generation and grid stability via EdgeOS, AdaniConneX reduced the perceived risk for international clients.²⁰

6. Principle 4: Value

PMBOK Definition: Focus on value.

Project Application: AdaniConneX defined value beyond simple "rack space." Value was defined as reliability, sustainability, and scalability.

6.1 Domain: Stakeholders

For customers, the primary value was "Uptime." The Chennai 1 facility delivered 100% availability, ensuring that clients' mission-critical applications never went offline. For investors, value was financial return. By FY25, the venture generated INR 408 Crore in revenue, validating the business model.⁴

6.2 Domain: Team

The team was oriented towards value engineering. By using pre-engineered steel structures,

the team reduced construction time and cost, delivering value through faster time-to-market for clients who needed to deploy capacity urgently.¹³

6.3 Domain: Development Approach and Life Cycle

The "Build-to-Suit" approach maximized value by reducing the risk of stranded assets. The project only committed significant capital to fit-outs once a customer contract was secured, ensuring efficient capital deployment.

6.4 Domain: Planning

Value planning involved optimizing the location strategy. By selecting Vizag, a coastal city with cable landing stations, the project created value through low-latency connectivity, a critical requirement for AI applications.³

6.5 Domain: Project Work

The acquisition of the Trade Castle Tech Park and Girdhari Build Estate for a combined ~INR 600 Crore¹⁵ was a strategic work package designed to bank land for future value. These acquisitions secured the raw material (land) for the next phase of value creation.

6.6 Domain: Delivery

The delivery of "Green Data Centers" created premium value. In a market where ESG compliance is mandatory for global tech firms, AdaniConneX's ability to offer IGBC Platinum-certified facilities allowed them to command a premium and become the partner of choice.¹¹

6.7 Domain: Measurement

Value was quantified through the financing raised. The ability to raise USD 1.44 billion in construction financing attests to the high valuation international lenders placed on the project's assets and future cash flows.²

6.8 Domain: Uncertainty

The project protected value against the uncertainty of carbon taxes and energy price volatility by locking in long-term renewable power purchase agreements (PPAs), ensuring stable operating costs.

7. Principle 5: Systems Thinking

PMBOK Definition: Recognize, evaluate, and respond to system interactions.

Project Application: AdaniConneX did not view data centers as isolated buildings but as nodes

in a complex system of energy, connectivity, and logistics.

7.1 Domain: Stakeholders

The project team managed the interplay between the power utility (Adani Power/Green), the connectivity providers (Airtel, Jio), and the end-users. The partnership with Airtel in the Vizag AI hub exemplifies systems thinking: integrating the compute layer (Google/Adani) with the transport layer (Airtel) to create a seamless system.³

7.2 Domain: Team

The team utilized **EdgeOS**, a proprietary Data Center Infrastructure Management (DCIM) platform, to visualize the system. This tool provided a "single pane of glass" view, integrating data from Building Management Systems (BMS), electrical scada, and security systems across all sites in India.²⁰

7.3 Domain: Development Approach and Life Cycle

The development approach considered the entire energy lifecycle. The project didn't just buy power; it influenced the generation system. Adani Green's signing of the world's largest Green PPA (4,667 MW) was a systemic response to the future energy needs of the data center platform.⁸

7.4 Domain: Planning

Planning involved designing the transmission system. The project included the construction of dedicated substations (e.g., 110kV in Chennai) to bypass the unreliability of the public distribution grid, effectively creating a micro-system for power reliability.²⁰

7.5 Domain: Project Work

The work packages included the deployment of Optical Ground Wire (OPGW) networks along electrical transmission lines. This systemic integration of fiber optics with power infrastructure provided a robust, tamper-proof connectivity backbone.²²

7.6 Domain: Delivery

The delivery of the Vizag campus involved integrating subsea cable landing stations. This required understanding the maritime system and the terrestrial backhaul system to ensure the data center could function as a global connectivity gateway.³

7.7 Domain: Measurement

The system's performance was measured by PUE (Power Usage Effectiveness). This metric captures the efficiency of the entire system—cooling, lighting, and IT load. The design target of PUE < 1.45 required a holistic optimization of mechanical and electrical systems.²⁰

7.8 Domain: Uncertainty

Systems thinking helped manage supply chain uncertainty. By leveraging Adani Group's logistics arm (Adani Ports and Logistics), the project could manage the import of critical equipment (gensets, chillers) through its own port ecosystem, reducing dependency on external logistics systems.²³

8. Principle 6: Leadership

PMBOK Definition: Demonstrate leadership behaviors.

Project Application: Leadership was distributed and situational, ranging from the visionary leadership of the Board to the operational leadership of site managers.

8.1 Domain: Stakeholders

CEO Jeyakumar Janakaraj provided visionary leadership by setting the 1 GW target, rallying stakeholders around a "Nation Building" narrative. This aligned the project with the Indian government's Digital India mission, securing political support.²⁴

8.2 Domain: Team

CBO Sanjay Bhutani demonstrated thought leadership in the industry, articulating the vision of India as a global data hub. His leadership in forums and interviews helped attract talent and customers to the platform.²²

8.3 Domain: Development Approach and Life Cycle

Leadership was required to steer the organization through a lifecycle change. As the project moved from construction to operations, leadership facilitated the cultural shift from a "project delivery" mindset to a "service delivery" mindset.

8.4 Domain: Planning

Strategic leadership was evident in the decision to pursue the Google partnership. This required a bold move to commit capital and resources to a single massive project in Vizag, steering the company toward the AI frontier.³

8.5 Domain: Project Work

Site leadership was critical. During the construction of the Noida facility, the project managers led by example in enforcing safety protocols, resulting in the site receiving the ROSPA Bronze Award.⁹

8.6 Domain: Delivery

Leadership in delivery was demonstrated by the commitment to quality standards. The decision to pursue 5-star safety ratings and Platinum green certifications came from the top, setting a high bar for the delivery teams.

8.7 Domain: Measurement

Leaders used data to drive performance. By transparently sharing safety and ESG metrics, the leadership created a culture of accountability.

8.8 Domain: Uncertainty

Crisis leadership was exemplified during Cyclone Michaung. The Chennai leadership team's decision to trigger the BCP early and remain on-site provided the stability the team needed to weather the storm.¹⁹

9. Principle 7: Tailoring

PMBOK Definition: Tailor based on context.

Project Application: AdaniConneX avoided a "cookie-cutter" approach, tailoring its designs and processes to the specific geography, customer, and technology context.

9.1 Domain: Stakeholders

The offering was tailored to customer segments. For retail enterprise customers in Chennai, the project offered flexible colocation space. For hyperscalers like Google in Vizag, the offering was a bespoke "Build-to-Suit" campus tailored to their specific global standards.²⁵

9.2 Domain: Team

The team composition was tailored for each site. The Vizag team was staffed with experts in liquid cooling and high-voltage power systems to manage the gigawatt-scale requirements, whereas the edge data center teams were leaner and focused on remote management.

9.3 Domain: Development Approach and Life Cycle

The lifecycle was tailored for AI. Recognizing the shift in 2024, the development approach for new sites was modified to support "AI-Ready" infrastructure. This meant redesigning floor loading capacities and cooling loops to handle rack densities of up to 300 kW, far higher than the standard 10 kW.²⁵

9.4 Domain: Planning

Planning was tailored to local regulations. In Hyderabad, the team incorporated a wholly-owned subsidiary (AdaniConneX Hyderabad Three Limited) to comply with local land

ownership norms and streamline the approval process.¹⁴

9.5 Domain: Project Work

Work methods were tailored to the environment. In the dense urban environment of Noida, construction methods minimized dust and noise pollution. In the coastal environment of Chennai, the work included raising the plinth level to protect against flooding.

9.6 Domain: Delivery

The delivery model was tailored to financial constraints. The "accordion feature" in the USD 1.44 billion financing facility allowed the project to draw down funds in a tailored manner, matching liquidity to the construction S-curve.²

9.7 Domain: Measurement

KPIs were tailored. For the sustainability-linked loan, the measurement framework was tailored to track specific metrics like Water Usage Effectiveness (WUE) and renewable energy penetration, which were material to the lenders.²

9.8 Domain: Uncertainty

Risk management was tailored. The disaster recovery plans for Chennai (cyclones) were different from those for Noida (seismic zone IV), reflecting a tailored approach to environmental uncertainty.

10. Principle 8: Quality

PMBOK Definition: Build quality into processes and deliverables.

Project Application: Quality was defined by adherence to global standards (TIA-942) and performance metrics (Availability).

10.1 Domain: Stakeholders

Quality assurance was a key requirement for stakeholders. The "Quality Conformance Certificate" received by the Chennai 1 data center from CQRA provided external validation to customers that the facility met rigorous construction standards.²⁰

10.2 Domain: Team

The team utilized "Quality Circles" and continuous training to ensure that quality was everyone's responsibility. The "First-Time-Right" approach was instilled in the workforce to minimize rework.

10.3 Domain: Development Approach and Life Cycle

Quality was integrated into the design phase. The decision to use pre-cast and pre-engineered steel structures was a quality decision. Factory-controlled manufacturing of structural components ensured higher precision and material quality compared to on-site concrete casting.²⁶

10.4 Domain: Planning

The Quality Management Plan (QMP) mandated ISO certifications. The project achieved ISO 9001 (Quality), ISO 14001 (Environment), and ISO 45001 (Safety) certifications across locations, embedding quality into the planning framework.²⁰

10.5 Domain: Project Work

rigorous testing and commissioning (T&C) regime was implemented. Contractors like Gainwell Commosales were involved in the installation and testing of critical backup generators, ensuring they met the specific load acceptance criteria required for Tier-4 reliability.¹²

10.6 Domain: Delivery

The ultimate quality deliverable was the "Chennai 1" facility achieving IGBC Platinum pre-certification. This confirmed that the delivery met the highest standards of green building quality.¹¹

10.7 Domain: Measurement

Quality was measured by uptime. The maintenance of 99.999% availability (and actual 100% uptime in Chennai) served as the definitive metric of operational quality.¹¹

10.8 Domain: Uncertainty

Quality acted as a buffer against uncertainty. The robust physical security (7 layers) and redundant power systems (N+1) ensured that the facility maintained quality of service even during adverse events.

11. Principle 9: Complexity

PMBOK Definition: Navigate complexity.

Project Application: The project involved managing complexity across geography, technology, and finance.

11.1 Domain: Stakeholders

Navigating the complex web of stakeholders—state governments with differing policies,

international lenders with strict covenants, and demanding hyperscalers—required sophisticated relationship management. The project used dedicated liaisons for each stakeholder group to manage this complexity.

11.2 Domain: Team

The matrix organization added complexity. Managing a workforce spread across multiple sites (Chennai, Noida, Hyderabad, Vizag, Pune) required digital collaboration tools. The team used the Digital Activity Board System (DABS) to synchronize activities and reduce complexity.⁹

11.3 Domain: Development Approach and Life Cycle

The concurrent development of multiple campuses created program-level complexity. The PMO utilized a program management approach, standardizing designs and procurement strategies across sites to reduce the complexity of managing distinct supply chains.

11.4 Domain: Planning

Regulatory complexity was high. The project had to navigate the SEBI regulations for its listed parent (Adani Enterprises), environmental clearances for the data centers, and land ceiling acts. The legal team navigated this by forming specific subsidiaries for each project.¹⁴

11.5 Domain: Project Work

Technical complexity increased with the shift to AI. Integrating liquid cooling systems into the facility design added a layer of mechanical complexity that required specialized engineering expertise and precision execution.²⁸

11.6 Domain: Delivery

Supply chain complexity was a major challenge. The team managed this by aggregating demand across the Adani Group and entering into strategic frameworks with key OEMs (Original Equipment Manufacturers) for chillers and generators, ensuring priority delivery.

11.7 Domain: Measurement

Measuring the carbon footprint of a complex supply chain (Scope 3 emissions) remains a challenge. The project has initiated gap analyses to bolster sustainability reporting ahead of future regulations.²⁹

11.8 Domain: Uncertainty

The complexity of the Indian power grid—with its frequency fluctuations—introduced uncertainty. The project managed this by building its own high-voltage substations, effectively decoupling its internal complexity from the external grid's volatility.

12. Principle 10: Risk

PMBOK Definition: Optimize risk responses.

Project Application: The project adopted a proactive risk management posture, treating risk not just as a threat but as a strategic differentiator.

12.1 Domain: Stakeholders

Reputational risk was managed by strict adherence to ESG norms. By securing sustainability-linked financing and achieving high safety grades, the project mitigated the risk of "greenwashing" accusations, satisfying socially conscious investors.

12.2 Domain: Team

Safety risk was the highest priority. The implementation of AI-based safety analytics, which used cameras to detect unsafe behaviors in real-time, was a technological response to physical risk. This system allowed for immediate intervention, preventing accidents before they occurred.⁹

12.3 Domain: Development Approach and Life Cycle

Technology obsolescence risk was managed by designing "Future Ready" infrastructure. The flexibility to support rack densities from 10 kW to 300 kW ensured that the assets would not become obsolete as chip technology advanced.²⁵

12.4 Domain: Planning

Financial risk was managed through the "accordion" debt structure. This allowed the project to access capital only when needed, minimizing the cost of carry (interest payments on unused funds) and reducing liquidity risk.²

12.5 Domain: Project Work

Construction risk was mitigated by using established partners like Larsen & Toubro (L&T) for heavy civil works and specialized MEP contractors like Gainwell. Utilizing Tier-1 contractors transferred the performance risk to entities capable of managing it.³⁰

12.6 Domain: Delivery

Delivery risk was mitigated by the "Build-to-Suit" model. By securing customer contracts before full-scale construction, the project eliminated the market risk of delivering a facility with no tenants.

12.7 Domain: Measurement

Risk was monitored through the Network Operations Center (NOC). The centralized monitoring of all sites allowed for early detection of anomalies (e.g., temperature spikes), enabling preemptive risk responses.

12.8 Domain: Uncertainty

Natural disaster risk was tested by Cyclone Michaung. The successful execution of the Business Continuity Plan (BCP)—switching to diesel power, ensuring staff safety—validated the robust risk response planning.¹⁹

13. Principle 11: Adaptability & Resiliency

PMBOK Definition: Build adaptability and resiliency.

Project Application: The project displayed high adaptability in strategy and high resiliency in operations.

13.1 Domain: Stakeholders

The project adapted to the changing needs of its primary stakeholder—Google. As Google shifted focus from general cloud to AI, AdaniConneX adapted its offering, leading to the massive 1 GW AI hub in Vizag. This pivot demonstrated the organization's ability to listen and adapt to customer strategy.³

13.2 Domain: Team

The team showed resiliency during the COVID-19 pandemic and subsequent supply chain shocks. Despite lockdowns, the team continued critical planning and construction work, ensuring the Chennai facility was delivered on time.

13.3 Domain: Development Approach and Life Cycle

The development approach was resilient. The design included N+1 or 2N redundancies for all critical systems (power, cooling, network). This physical redundancy is the definition of infrastructure resilience.

13.4 Domain: Planning

Planning was adaptive. The roadmap initially focused on major metros. However, acknowledging the demand for edge computing, the plan adapted to include Tier-2/3 cities, ensuring the network could handle low-latency applications like 5G.¹

13.5 Domain: Project Work

The project adapted its construction methodologies. The shift to steel structures¹³ was an adaptation to the need for speed and quality that traditional concrete could not meet in the

post-pandemic recovery period.

13.6 Domain: Delivery

The delivery of the Vizag project involves an adaptive phased approach. By planning the 1 GW capacity in phases (2026-2030), the project can adapt to future technological changes in server hardware over the 5-year build horizon.³

13.7 Domain: Measurement

Resiliency metrics were tracked. The tracking of "Incident-Free Man Hours" provided a measure of the organization's resilience against safety incidents.

13.8 Domain: Uncertainty

The platform is designed to be resilient to energy uncertainty. By integrating energy storage and potential green hydrogen pilots, AdaniConneX is preparing for a future where grid power might be unstable or carbon-intensive.¹⁶

14. Principle 12: Change

PMBOK Definition: Enable change to achieve the envisioned future state.

Project Application: AdaniConneX is a change agent for India's digital ecosystem.

14.1 Domain: Stakeholders

The project is driving change in the Indian economy. By providing the infrastructure for AI and Cloud, it is enabling the digital transformation of Indian enterprises and government services ("Digital India").

14.2 Domain: Team

The project drove cultural change within the Indian construction industry. By enforcing strict safety standards and using advanced technology like VR, it changed the mindset of the workforce from "compliance" to "commitment" regarding safety.⁹

14.3 Domain: Development Approach and Life Cycle

The project championed a change in development standards. It moved the market from "building shells" to "integrated campuses" that include renewable power generation and fiber connectivity as standard features.

14.4 Domain: Planning

The project is enabling a change in the energy mix. By committing to 100% renewable energy, it is driving the demand for green power, catalyzing further investment in India's renewable

energy sector.

14.5 Domain: Project Work

The project introduced technological change. The deployment of EdgeOS introduced a level of transparency and real-time control that was previously absent in the Indian data center market, setting a new standard for operational visibility.²⁰

14.6 Domain: Delivery

The delivery of the AI hub in Vizag will fundamentally change the economic landscape of the city, turning it into a global destination for technology and creating tens of thousands of jobs.³

14.7 Domain: Measurement

The project changed how success is measured. It moved the needle from measuring success by "MW deployed" to measuring success by "Sustainability and Safety" (e.g., 5-Star British Safety Council rating).

14.8 Domain: Uncertainty

The project is helping India navigate the uncertainty of the AI era. By building the "Sovereign AI" infrastructure, it ensures that India has the domestic capacity to process data, reducing reliance on foreign infrastructure.

15. Profit Realization and Future Outlook (Jan 2026)

15.1 Revenue Generation

As of the close of FY25 (March 31, 2025), AdaniConneX has successfully transitioned from an investment-heavy phase to a revenue-generating phase. The venture reported a revenue of approximately **INR 408 Crore (USD 48.2 Million)**.⁴ This revenue is derived from the operational capacities in Chennai (17 MW Phase 1), Noida (10 MW Phase 1), and Hyderabad (9.6 MW Phase 1).

15.2 Order Book and Valuation

The true value of the enterprise lies in its committed order book. AdaniConneX has secured over **210 MW** of committed capacity.³² In the hyperscale market, these contracts are typically long-term (10-15 years) with high credit-quality tenants, ensuring a predictable and robust cash flow for the next decade. The ability to raise **USD 1.65 billion** (USD 213M + USD 1.44B) in debt financing from top-tier international banks is a strong market validation of the project's asset quality and profitability potential.

15.3 Strategic Acquisitions and Reinvestment

The venture is actively reinvesting its capital to fuel expansion. In December 2025, AdaniConneX completed the acquisition of **Girdhari Build Estate** for INR 366.65 Crore ²¹ and **Trade Castle Tech Park** for INR 234 Crore.¹⁵ These acquisitions provide the land banks necessary for the next phase of growth, ensuring that the 1 GW target remains achievable.

15.4 Future Outlook

With the Google partnership in Vizag set to deploy gigawatt-scale capacity between 2026 and 2030, AdaniConneX is poised to become the dominant player in the Indian AI infrastructure market. The integration of liquid cooling and high-density computing positions the platform at the cutting edge of technology, ensuring continued profitability and relevance in the AI era.

16. Appendices

Appendix A: Key Financial Milestones

Date	Milestone	Value (USD)	Details
Jun 2023	Maiden Construction Facility	\$213 Million	Financed Chennai & Noida (67 MW). Lenders: ING, MUFG, Natixis, etc. ³³
Apr 2024	Sustainability-Linked Financing	\$1.44 Billion	Largest in India. Accordion feature. Linked to Safety/PUE KPIs. ²
Dec 2025	Land Acquisition (Girdhari)	~\$43 Million	Acquired 100% of Girdhari Build Estate for INR 366 Cr. ²¹
Dec 2025	Land Acquisition (Trade Castle)	~\$27 Million	Acquired Trade Castle Tech Park for INR 234 Cr. ¹⁵

Appendix B: Operational & Construction Status (Jan 2026)

Location	Status	Capacity / Phase	Key Features
Chennai	Operational	17 MW (Phase 1) / 33 MW Total	IGBC Platinum, 100% Uptime during Cyclone Michaung. ¹¹
Noida	Operational	10 MW (Phase 1) / 50 MW Total	Strategic hyperscale hub. Safety Gold Award. ³⁰
Hyderabad	Operational	9.6 MW (Phase 1) / 600 MW Total	5-Star British Safety Council rating. ¹⁰
Vizag	Planned/Dev	1 GW (Target)	AI Hub partnership with Google. Liquid cooling ready. ³
Pune	Under Const.	9.6 MW (Phase 1)	97% Construction complete (as of late 2025). ³²
Navi Mumbai	Under Const.	1000 MW (Potential)	Dec 2026 RFS target. ³⁵

Appendix C: Key Project Partners

Partner	Role	Contribution
EdgeConneX	JV Partner	Global design standards, EdgeOS technology, Hyperscale relationships. ⁶
Adani Green Energy	Group Partner	Supply of 100% renewable energy via PPAs (e.g., Khavda Park). ⁸

Google	Strategic Partner	Anchor tenant & partner for 1 GW Vizag AI Hub. ³
Gainwell Commosales	Contractor	EPC/Genset installation for Noida facility. ¹²
Larsen & Toubro	Contractor	Civil construction (inferred/industry standard for Adani projects). ³⁰
British Safety Council	Auditor	Safety auditing and 5-Star certification. ¹⁰

Appendix D: Project Timeline

Year	Month	Event	Principle Demonstrated
2021	Feb	JV Announced (Adani + EdgeConneX).	<i>Genesis / Team</i>
2022	Oct	Chennai 1 (Phase 1) Goes Live.	<i>Value / Delivery</i>
2023	Jun	USD 213M Financial Closure.	<i>Stewardship / Planning</i>
2023	Dec	Cyclone Michaung (Chennai 100% Uptime).	<i>Resiliency / Leadership</i>
2024	Mar	Hyderabad Site gets 5-Star Safety Rating.	<i>Team / Quality</i>
2024	Apr	USD 1.44B Sustainability-Linked Financing.	<i>Stewardship / Stakeholders</i>

2024	Oct	Hyderabad Phase 1 Live.	Value
2025	Jan	Noida Phase 1 Live.	Value
2025	Oct	Google Partnership for Vizag AI Hub Announced.	Adaptability / Systems Thinking
2025	Dec	Acquisitions of Girdhari & Trade Castle.	Uncertainty (Land Banking)
2026	Jan	Operational Revenue ~INR 408 Cr achieved.	Value / Profit

Works cited

1. AdaniConneX, a new data center joint venture formed to empower digital India, accessed on January 12, 2026, <https://www.adaniconnex.com/resources/All-Resources/Press-Release/AdaniConneX-a-new-Data-Center-Joint-Venture-formed>
2. AdaniConneX sets benchmark with construction financing framework of USD 144 billion, accessed on January 12, 2026, <https://www.adanienterprises.com/newsroom/media-releases/adaniconnex-sets-benchmark-with-construction-financing-framework-of-usd-144-billion>
3. Adani and Google Partner to Build India's Largest Data Centre Campus in Visakhapatnam, accessed on January 12, 2026, <https://www.adani.com/newsroom/media-releases/adani-and-google-partner-to-build-indias-largest-data-centre-campus-in-visakhapatnam>
4. AdaniConneX - 2026 Company Profile, Team, Funding, Competitors & Financials - Tracxn, accessed on January 12, 2026, https://tracxn.com/d/companies/adaniconnex/_E4wReDhnYcZPe8Zju-Afp-mNmf3ZDIMS2181kbOymDY
5. AdaniConneX - Hyperscale Data Center Service Provider in India, accessed on January 12, 2026, <https://www.adaniconnex.com/>
6. Adani Group and EdgeConneX: A New Joint Venture To Empower A Digital India, accessed on January 12, 2026, <https://www.edgeconnex.com/news/edge-blog/adani-group-and-edgeconnex-a-new-joint-venture-to-empower-a-digital-india/>
7. Adani Enterprises Ltd - Researchbytes, accessed on January 12, 2026,

<https://www.researchbytes.com/data/CompanyDocument/ADANI%20ENTERPRIS ES%20LTD.-226947.pdf>

8. Adani Signs World's Largest Green PPA with SECI, accessed on January 12, 2026, <https://www.adanigreenenergy.com/newsroom/media-releases/adani-signs-worl ds-largest-green-ppa-with-seci>
9. Data Centers in India following Best Practices in ... - AdaniConneX, accessed on January 12, 2026, <https://www.adaniconnex.com/health-safety-environment>
10. 5-STAR DATA CENTRE | India Empire, accessed on January 12, 2026, https://www.indiaempire.com/article/224159/5star_data_centre
11. AdaniConneX Announces the Opening of its Flagship Data Center Campus in Chennai, India, accessed on January 12, 2026, <https://www.adaniconnex.com/resources/all-resources/press-release/adaniconne x-announces-the-launch-of-chennai-1-data-center>
12. Arpit Kumar Agrawal - Project Manager - MEP - Gainwell Commosales Pvt. Ltd. - Dealer of Caterpillar, USA - Bold.pro, accessed on January 12, 2026, <https://in.bold.pro/my/arpit-kumar-agrawal>
13. Going steel for superior quality, lower Capex, and faster turn-around time - AdaniConneX, accessed on January 12, 2026, <https://www.adaniconnex.com/resources/All-Resources/Blog/Going-steel-for-sup erior-quality-lower-Capex-and-faster-turn-around-time>
14. Adani Enterprises Surges as Data Center Ambitions Take Flight with New Subsidiary!, accessed on January 12, 2026, <https://www.whalesbook.com/news/English/industrial-goodsservices/%E0%B0% AC%E0%B0%BF%E0%B0%9F%E0%B1%8D%E2%80%8C%E0%B0%95%E0%B0% BE%E0%B0%AF%E0%B0%BF%E0%B0%A8%E0%B1%8D-and-%E0%B0%88%E0 %B0%A5%E0%B1%86%E0%B0%B0%E0%B0%BF%E0%B0%AF%E0%B0%82-%E 0%B0%B0%E0%B1%8D%E0%B0%AF%E0%B0%BE%E0%B0%B2%E0%B1%80-% E0%B0%AB%E0%B1%86%E0%B0%A1%E0%B1%8D-%E0%B0%B0%E0%B1%87% E0%B0%9F%E0%B1%8D-%E0%B0%95%E0%B0%9F%E0%B1%8D-%E0%B0%86 %E0%B0%B6%E0%B0%B2%E0%B1%81-%E0%B0%95%E0%B1%8D%E0%B0%B0 %E0%B0%BF%E0%B0%AA%E0%B1%8D%E0%B0%9F%E0%B1%8B-%E0%B0%B 0%E0%B1%8D%E0%B0%AF%E0%B0%BE%E0%B0%B2%E0%B1%80%E0%B0%A 8%E0%B0%BF-%E0%B0%AE%E0%B0%82%E0%B0%A1%E0%B0%BF%E0%B0% 82%E0%B0%9A%E0%B0%BE%E0%B0%AF%E0%B0%BF-dollar100K-%E0%B0% A4%E0%B0%A6%E0%B1%81%E0%B0%AA%E0%B0%B0%E0%B0%BF%E0%B0% A6%E0%B0%BE/69312e1c65a9badb9b77629f>
15. AdaniConneX Spends ₹234 Crore to SUPERCHARGE Data Center Growth! - Whalesbook, accessed on January 12, 2026, <https://www.whalesbook.com/news/English/tech/AdaniConneX-%E0%A4%A8%E 0%A5%87-%E0%A4%A1%E0%A5%87%E0%A4%9F%E0%A4%BE-%E0%A4%B8% E0%A5%87%E0%A4%82%E0%A4%9F%E0%A4%B0-%E0%A4%97%E0%A5%8D %E0%A4%B0%E0%A5%8B%E0%A4%A5%E0%A4%B2%E0%A4%BE-%E0%A4%B 8%E0%A5%81%E0%A4%AA%E0%A4%B0%E0%A4%9A%E0%A4%BE%E0%A4% B0%E0%A5%8D%E0%A4%9C-%E0%A4%95%E0%A4%B0%E0%A4%A3%E0%A5 %8D%E0%A4%AF%E0%A4%BE%E0%A4%B8%E0%A4%BE%E0%A4%A0%E0%A>

[5%80-indian-rupee234-%E0%A4%95%E0%A5%8B%E0%A4%9F%E0%A5%80-%E0%A4%96%E0%A4%B0%E0%A5%8D%E0%A4%9A-%E0%A4%95%E0%A5%87%E0%A4%B2%E0%A5%87/692183ddb9bd11d371065225](https://www.adaniconnex.com/sustainability)

16. Sustainable & Zero Emission Data Center in India - AdaniConneX, accessed on January 12, 2026, <https://www.adaniconnex.com/sustainability>
17. About Us | AdaniConneX - Best Data Center Company in India, accessed on January 12, 2026, <https://www.adaniconnex.com/about-us>
18. Saurabh Ghosh: Business Head, Energy Solution, AdaniConneX - - tele.net, accessed on January 12, 2026, <https://tele.net.in/saurabh-ghosh-business-head-energy-solution-adaniconnex/>
19. AdaniConneX's Chennai 1 ensures 100% availability during cyclone, setting a blueprint for preparedness - Resources, accessed on January 12, 2026, <https://resources.adaniconnex.com/blog/adaniconnex-chennai-1-ensures-100-percent-availability-during-cyclone-setting-a-blueprint-for-preparedness>
20. Data Center & Colocation Services in Chennai - AdaniConneX, accessed on January 12, 2026, <https://www.adaniconnex.com/data-centers/chennai>
21. Adani Enterprises' Mega Deal: Data Centre JV Seals Rs 366 Crore Acquisition!, accessed on January 12, 2026, <https://www.whalesbook.com/news/English/Tech/Adani-Enterprises-Mega-Deal-Data-Centre-JV-Seals-Rs-366-Crore-Acquisition/6956a3c54342f77179f6f9eb>
22. Capturing India's potential - Capacity, accessed on January 12, 2026, <https://capacityglobal.com/news/capturing-indias-potential/>
23. Adani Ports Signs A Long Term Regasification Pact With GAIL India Ltd For Dhamra LNG Terminal, accessed on January 12, 2026, <https://www.adani.com/newsroom/media-releases/adani-ports-signs-a-long-term-regasification-pact-with-gail-india-ltd-for-dhamra-lng-terminal>
24. AdaniConneX secures up to \$1.44billion for Indian data centre construction - Capacity, accessed on January 12, 2026, <https://capacityglobal.com/news/adaniconnex-secures-up-to-1-44billion-for-indian-data-centre-construction/>
25. Scale in India with Build-to-Suit Solutions - AdaniConneX, accessed on January 12, 2026, <https://www.adaniconnex.com/build-to-suit>
26. Shaping future-ready campuses with Precast Construction | AdaniConneX - YouTube, accessed on January 12, 2026, <https://www.youtube.com/watch?v=xKJwvvdj-8>
27. Adani Enterprises Incorporates Second Data Center Subsidiary in Hyderabad - ScanX, accessed on January 12, 2026, <https://scanx.trade/stock-market-news/corporate-actions/adani-enterprises-joint-venture-expands-data-center-footprint-with-new-subsidiary/26316293>
28. Green AI Data Center Market Size to Hit USD 123.03 Billion by 2035, accessed on January 12, 2026, <https://www.precedenceresearch.com/green-ai-data-center-market>
29. 2024 Sustainability Report | EdgeConneX, accessed on January 12, 2026, https://www.edgeconnex.com/wp-content/uploads/2025/09/ECX-Sustainability-Report-2024_FINAL.pdf

30. Adani ConneX Completes Acquisition of Trade Castle Tech Park for ₹231.34 Crore – ScanX, accessed on January 12, 2026,
<https://scanx.trade/stock-market-news/orders-deals/adaniconnex-expands-infrastucture-with-231-34-crore-acquisition-of-trade-castle-tech-park/25345291>
31. Reena Vijayanand Appointed as Head – Talent Acquisition, Head Office at Larsen & Toubro, accessed on January 12, 2026,
<https://hrtoday.in/reena-vijayanand-appointed-as-head-talent-acquisition-head-office-at-larsen-toubro/>
32. AdaniConneX: What Sets Adani's Data Centre Model Apart from its Competitors?, accessed on January 12, 2026,
<https://tradebrains.in/adaniconnex-what-sets-adanis-data-centre-model-apart-from-its-competitors/>
33. AdaniConneX Seals the Largest Data Center Financing Deal in India with a USD 213 Mn Construction Financing Facility – EdgeConneX, accessed on January 12, 2026,
<https://www.edgeconnex.com/news/press-releases/adaniconnex-seals-the-largest-data-center-financing-deal-in-india-with-a-usd-213-mn-construction-financing-facility/>
34. Adani Enterprises Ltd announces FY25 results, accessed on January 12, 2026,
<https://www.adanienterprises.com/newsroom/media-releases/adani-enterprises-ltd-announces-fy25-results>
35. Hyperscale Data Center & Colocation Service Provider in India – AdaniConneX, accessed on January 12, 2026, <https://www.adaniconnex.com/data-centers>